

**ShortStay– Online Marketplace for Short-Term
Accommodations**

Progress Report 01 Academic Year 2021/2022

Prepared by:

Group 02

CIS3012 - Group Project

Faculty of Computing

University of Sri Jayewardenepura

Project Details

Title of Project

- ShortStay – Online Marketplace for Short-Term Accomodations

Group Members' Details

Name	Email Address / Phone Number	Index number	Registration Number
Jayaweera K.U.E	kavindujayaweera624@gmail.com 0714906568	FC213008	FC110620
Nishanka N.M.R.S	shashimalravindu2287@gmail.com 0717050683	FC213018	FC110630
Dinushanth S.	sirchillzv@gmail.com 0716497262	FC213034	FC110661
Wickramasinghe W.M.D.D	disiniwickramasinghe@gmail.com 0701971083	FC213029	FC110641
Gunasekara M.P.I.S	indurasachi@gmail.com 076 144 9653	FC213003	FC110615
De Silva W.P.Y.G	ygimres2@gmail.com 0717151905	FC213039	FC110986
Zeenathsharoth M.Y	zeenathsharoth51@gmail.com 0740622720	FC213013	FC110625

Nizmy M.N.M	Nizmynisthar7788@gmail.com 0773212877	FC213023	FC110635
-------------	--	----------	----------

Supervisor/Advisor Details

Supervisor's name – Mr. K.D. Tharindu Rangana

<u>Progress Report Period</u>	
Start Date: 25.07.2025	End Date: 07.11.2025
<u>Work carried out between this meeting and the previous meeting.</u>	
• Learning the necessary language and practicing it (still in process)	
• Identify each member's skills for a better team setup	
• Create a WhatsApp group and set it as the communication platform	
• For the team meeting, we assigned the Zoom platform	
• We chose proper tools for building the system	
• All members agreed to follow the agile model for a faster changeable process (modify)	
• All milestones and checkpoints discussed	
• Create a calendar by assigning start and due dates for each task in the backlog, according to the task priority, weight, and members' suggestions.	
• Chosen an already existing website for an example and guideline to lead the process.	
• Assign work responsibilities to members according to their roles.	
<u>Evidence of Work Carried out between this meeting and the previous meeting</u>	
• Google Drive link for Evidence -	

<https://drive.google.com/drive/folders/1gGXrIFmmUS-gKWBmZjQ6Rpsn8CoF0fMa?usp=sharing>

Problems Encountered

- While creating the use-case diagram, we could not find out all the functions and sub-functions.

Reason- lack of idea about the function of how the system should work

- Having a physical meeting with all the members of the group.

Reason – Unable to get all members into a certain location at a certain time.

- Designing was done in the Canva platform, but the Front-End developer could not understand all

Reason- Canva was a sample design, and it seems complicated.

Planned work that was unable to carry out due to reasons


- Preparation of the Software Requirements Specification (SRS) document was delayed.
- The selection of suitable frameworks and libraries for front-end and back-end development was postponed.
- Finalization of system functionalities was delayed.
- Preparation of wireframes and interface sketches was not completed.

Work planned until next meeting

- Draw a class diagram and start the work on front-end development.
- UI/UX interface development.
- Create admin login page
- Create verifier login page
- Create an accountant login page

<u>Meeting information</u>		
Meeting Date: 11.10.2025		
Meeting time	Start: 7.00 P.M	End: 9.00 P.M
Number of participants: 8 Members		

Supervisor's Comments

<u>Supervisor's Comments</u>		
The student has done.	☐ More than enough ☐ Sufficient ☐ Not Enough ☐ No	Work.
The student is progressing.	☐ Well ahead ☐ Sufficiently ☐ Not Enough	In the project.
Further Comments (if any)		
		
Student's Signature		Supervisor's Signature

