

ShortStay – Online Marketplace for Short-Term Accommodations

Progress Report 05

Academic Year 2021/2022

Prepared by:

Group 02

CIS3012 - Group Project

Faculty of Computing

University of Sri Jayewardenepura

Table of Contents

Project Details	3
Title of Project.....	3
Group Members' Details	3
Supervisor/Advisor Details	4

Project Details

Title of Project

- ShortStay – Online Marketplace for Short-Term Accommodations

Group Members' Details

Name	Email Address / Phone Number	Index number	Registration Number	Role of the Project
Jayaweera K.U.E	kavindujayaweera624@gmail.com 0714906568	FC213008	FC110620	Project Manager
Nishanka N.M.R.S	shashimalravindu2287@gmail.com 0717050683	FC213018	FC110630	System Analyst
Dinushanth S.	sirchillzv@gmail.com 0716497262	FC213034	FC110661	System Designer
Wickramasinghe W.M.D.D	disiniwickramasinghe@gmail.com 0701971083	FC213029	FC110641	Database Administrator
Gunasekara M.P.I.S	indurasachi@gmail.com 076 144 9653	FC213003	FC110615	Frontend developer
De Silva W.P.Y.G	ygimres2@gmail.com 0717151905	FC213039	FC110986	Backend developer
Zeenathsharoth M.Y	zeenathsharoth51@gmail.com 0740622720	FC213013	FC110625	Backend developer
Nizmy M.N.M	Nizmynisthar7788@gmail.com 0773212877	FC213023	FC110635	Tester / QA

Supervisor/Advisor Details


Supervisor's name – Mr. K.D. Tharindu Rangana

<u>Progress Report Period</u>	
Start Date: 30.05.2026	End Date: 12.06.2026
<u>Work carried out between this meeting and the previous meeting.</u>	
• Completed frontend development for all user roles including Guest, Host, Admin, Payment Manager, and Field Inspector.	
• Completed implementation of role-based dashboards and navigation functionalities.	
• Finalized property listing, property management, booking, and cancellation functionalities.	
• Completed implementation of authentication and role-based access control mechanisms.	
• Successfully integrated frontend and backend components of the system.	
• Completed development of backend APIs using Node.js and Express.js.	
• Finalized database implementation and optimized database relationships and queries.	
• Implemented payment management functionalities including transaction monitoring and payout management.	
• Completed Field Inspector verification module for property inspections and approval workflows.	
• Implemented review and rating functionality for guests and hosts.	
• Conducted comprehensive system testing including functional testing, integration testing, and user acceptance testing.	
• Identified and resolved bugs, validation issues, and user interface inconsistencies.	
• Improved system performance, responsiveness, and usability based on testing feedback.	

Conducted final project review meetings to evaluate project completion and system readiness.
Started preparation of final project documentation and report writing.
<u>Evidence of Work Carried out between this meeting and the previous meeting</u>
Google Drive link for evidence https://drive.google.com/drive/folders/1g9qIHWZ9SGkJI1v49Gd_i0cBkLrDsCkw?usp=drive_link
<u>Problems Encountered</u>
Minor integration issues were identified during final testing and were successfully resolved.
Some UI responsiveness issues were discovered on specific screen sizes and were corrected.
Coordinating final testing activities among team members required additional effort.
Preparing project documentation while completing implementation tasks created time management challenges.
<u>Planned work that was unable to carry out with reasons</u>
Final project documentation and report writing could not be fully completed.
Some project presentation materials are still under preparation. Reason: Priority was given to completing system development, integration, testing, and bug fixing before finalizing project documentation.
<u>Work planned until next meeting</u>
Complete final project report and supporting documentation.
Finalize user manuals and technical documentation.
Prepare project presentation slides and demonstration materials.

• Conduct final review of all project deliverables.		
• Submit final report and project deliverables.		
<u>Meeting information</u>		
Meeting Date: 08.06.2026		
Meeting time	Start: 9.00 P.M	End: 11.00 P.M
Number of participants: 8 Members		

Supervisor's Comments

<u>Supervisor's Comments</u>		
The student has done.	☐ More than enough ☐ Sufficient ☐ Not Enough ☐ No	Work.
The student is progressing.	☐ Well ahead ☐ Sufficiently ☐ Not Enough	In the project.
Further Comments (if any)		
		
Student's Signature		Supervisor's Signature

- The End -