

ShortStay – Online Marketplace for Short-Term Accommodations

Progress Report 02 Academic Year 2021/2022

Prepared by:

Group 02

CIS3012 - Group Project

Faculty of Computing

University of Sri Jayewardenepura

Project Details

Title of Project

□ ShortStay – Online Marketplace for Short-Term Accommodations

Group Members' Details

Name	Email Address / Phone Number	Index number	Registration Number
Jayaweera K.U.E	kavindujayaweera624@gmail.com 0714906568	FC213008	FC110620
Nishanka N.M.R.S	shashimalravindu2287@gmail.com 0717050683	FC213018	FC110630
Dinushanth S.	sirchillzv@gmail.com 0716497262	FC213034	FC110661
Wickramasinghe W.M.D.D	disiniwickramasinghe@gmail.com 0701971083	FC213029	FC110641
Gunasekara M.P.I.S	indurasachi@gmail.com 076 144 9653	FC213003	FC110615
De Silva W.P.Y.G	ygimres2@gmail.com 0717151905	FC213039	FC110986
Zeenathsharoth M.Y	zeenathsharoth51@gmail.com 0740622720	FC213013	FC110625
Nizmy M.N.M	Nizmynisthar7788@gmail.com 0773212877	FC213023	FC110635

Supervisor/Advisor Details

Supervisor's name – Mr. K.D. Tharindu Rangana

<u>Progress Report Period</u>	
Start Date: 08.11.2025	End Date: 22.12.2025
<u>Work carried out between this meeting and the previous meeting.</u>	
☐ Identified all five user roles (Guest, Host, Admin, Payment Manager, Field Inspector).	
☐ Completed the Use Case Diagram covering all major and sub-system functionalities.	
☐ Designed the Entity Relationship (ER) diagram for the database.	
☐ Prepared UML class diagram.	
☐ Conducted regular team meetings to review progress and clarify requirements.	
<u>Evidence of Work Carried out between this meeting and the previous meeting</u>	
☐ Google Drive link for Evidence -	
https://drive.google.com/drive/folders/1yUVKyH5Sn_rgAXsD224-tFbsRTeGyW3E?usp=sharing	
<u>Problems Encountered</u>	
☐ Difficulty in finalizing detailed workflows for payment and verification processes.	
Reason: Multiple dependent user roles and approval stages.	

- ☐ Time management challenges due to academic workload and examinations.

Reason: Overlapping deadlines from other modules.

- ☐ Limited experience among some team members in front-end technologies.

Reason: Team members are still learning HTML, CSS, and JavaScript.

Planned work that was unable to carry out due to reasons

- ☐ Front-end and Backend development was not started.

- ☐ System integration and testing were postponed.

Reason: Priority was given to requirement analysis and system design activities.

Work planned until next meeting

- ☐ Start front-end development for Guest and Host interfaces.
- ☐ Begin backend development for user management and authentication.
- ☐ Implement database schema based on ER diagram.


Meeting information

Meeting Date: 27.11.2025

Meeting time	Start: 9.00 P.M	End: 11.00 P.M
--------------	-----------------	----------------

Number of participants: 8 Members

Supervisor's Comments

<u>Supervisor's Comments</u>		
The student has done.	☐ More than enough ☐ Sufficient ☐ Not Enough ☐ No	Work.
The student is progressing.	☐ Well ahead ☐ Sufficiently ☐ Not Enough	In the project.
Further Comments (if any)		
		
Student's Signature	Supervisor's Signature	

- The End -