

ShortStay – Online Marketplace for Short-Term Accommodations

Progress Report 04

Academic Year 2021/2022

Prepared by:

Group 02

CIS3012 - Group Project

Faculty of Computing

University of Sri Jayewardenepura

Table of Contents

Project Details	3
Title of Project.....	3
Group Members' Details.....	3
Supervisor/Advisor Details	4

Project Details

Title of Project

- ShortStay – Online Marketplace for Short-Term Accommodations

Group Members' Details

Name	Email Address / Phone Number	Index number	Registration Number	Role of the Project
Jayaweera K.U.E	kavindujayaweera624@gmail.com 0714906568	FC213008	FC110620	Project Manager
Nishanka N.M.R.S	shashimalravindu2287@gmail.com 0717050683	FC213018	FC110630	System Analyst
Dinushanth S.	sirchillzv@gmail.com 0716497262	FC213034	FC110661	System Designer
Wickramasinghe W.M.D.D	disiniwickramasinghe@gmail.com 0701971083	FC213029	FC110641	Database Administrator
Gunasekara M.P.I.S	indurasachi@gmail.com 076 144 9653	FC213003	FC110615	Frontend developer
De Silva W.P.Y.G	ygimres2@gmail.com 0717151905	FC213039	FC110986	Backend developer
Zeenathsharoth M.Y	zeenathsharoth51@gmail.com 0740622720	FC213013	FC110625	Backend developer
Nizmy M.N.M	Nizmynisthar7788@gmail.com 0773212877	FC213023	FC110635	Tester / QA

Supervisor/Advisor Details

Supervisor's name – Mr. K.D. Tharindu Rangana

<u>Progress Report Period</u>	
Start Date: 16.05.2026	End Date: 29.05.2026
<u>Work carried out between this meeting and the previous meeting.</u>	
Continued frontend development using React for the ShortStay web application.	
Developed the Guest and Host dashboard interfaces with improved navigation and layouts.	
Designed and implemented property listing and property viewing pages.	
Implemented search and filtering user interface components for property searching.	
Improved frontend responsiveness and UI consistency across multiple pages.	
Continued backend development using Node.js and Express.js.	
Developed REST API routes for user management, property management, and booking functionalities.	
Started implementation of authentication and role-based access control functionalities.	
Implemented CRUD operations for property listings and bookings.	
Inserted sample data into the database for testing purposes.	
Started frontend and backend integration for property-related functionalities.	
Conducted initial testing for APIs, database queries, and frontend functionalities.	
Fixed several UI alignment issues and minor backend errors identified during testing.	

- Conducted regular team meetings to monitor sprint progress and discuss implementation challenges.

Evidence of Work Carried out between this meeting and the previous meeting

- Google Drive link for evidence

https://drive.google.com/drive/folders/1HY2ovg0ODJwbqPddF7mNlns68UICVjoI?usp=drive_link

Problems Encountered

- Some difficulties were faced during frontend and backend integration due to API response handling issues.
- Authentication and role-based access implementation required additional debugging and testing.
- Managing multiple user roles increased the complexity of backend logic and routing.
- Some UI responsiveness issues occurred on different screen sizes.
- Time management challenges occurred due to academic workload and parallel assignments.

Planned work that was unable to carry out with reasons

- Payment gateway integration was not completed.
- Property verification module for Field Inspectors was not fully implemented.
- Review and rating functionalities were postponed.


Reason: Priority was given to core implementation of major system functionalities.

Work planned until next meeting

- Complete authentication and role-based access functionalities.
- Continue frontend-backend integration for all modules.

• Implement payment management module.		
• Develop Field Inspector verification functionalities.		
• Implement review and rating system.		
• Conduct integration testing and system testing.		
• Fix identified bugs and improve overall system performance.		
<u>Meeting information</u>		
Meeting Date: 24.05.2026		
Meeting time	Start: 9.00 P.M	End: 11.00 P.M
Number of participants: 8 Members		

Supervisor's Comments

<u>Supervisor's Comments</u>		
The student has done.	☐ More than enough ☐ Sufficient ☐ Not Enough ☐ No	Work.
The student is progressing.	☐ Well ahead ☐ Sufficiently ☐ Not Enough	In the project.
Further Comments (if any)		
		
Student's Signature		Supervisor's Signature

- The End -