

ShortStay – Online Marketplace for Short-Term Accommodations

Progress Report 03

Academic Year 2021/2022

Prepared by:

Group 02

CIS3012 - Group Project

Faculty of Computing

University of Sri Jayewardenepura

Table of Contents

Project Details	3
Title of Project.....	3
Group Members' Details.....	3
Supervisor/Advisor Details	4

Project Details

Title of Project

- ShortStay – Online Marketplace for Short-Term Accommodations

Group Members' Details

Name	Email Address / Phone Number	Index number	Registration Number	Role of the Project
Jayaweera K.U.E	kavindujayaweera624@gmail.com 0714906568	FC213008	FC110620	Project Manager
Nishanka N.M.R.S	shashimalravindu2287@gmail.com 0717050683	FC213018	FC110630	System Analyst
Dinushanth S.	sirchillzv@gmail.com 0716497262	FC213034	FC110661	System Designer
Wickramasinghe W.M.D.D	disiniwickramasinghe@gmail.com 0701971083	FC213029	FC110641	Database Administrator
Gunasekara M.P.I.S	indurasachi@gmail.com 076 144 9653	FC213003	FC110615	Frontend developer
De Silva W.P.Y.G	ygimres2@gmail.com 0717151905	FC213039	FC110986	Backend developer
Zeenathsharoth M.Y	zeenathsharoth51@gmail.com 0740622720	FC213013	FC110625	Backend developer
Nizmy M.N.M	Nizmynisthar7788@gmail.com 0773212877	FC213023	FC110635	Tester / QA


Supervisor/Advisor Details

Supervisor's name – Mr. K.D. Tharindu Rangana

<u>Progress Report Period</u>	
Start Date: 01.05.2026	End Date: 15.05.2026
<u>Work carried out between this meeting and the previous meeting.</u>	
• Started frontend development using React for the ShortStay web application.	
• Created basic frontend structure and routing for main pages.	
• Designed initial user interfaces for Guest, Host, and Admin dashboards.	
• Implemented reusable frontend components for navigation and layouts.	
• Started backend development using Node.js and Express.js.	
• Configured backend project structure and server setup.	
• Created initial REST API routes for user and property management.	
• Designed and created MySQL database schema based on the ER diagram.	
• Established database connection between backend and MySQL database.	
• Conducted initial testing for database operations and API responses.	
• Fixed minor UI alignment and responsiveness issues during development.	
• Conducted team discussions to review implementation progress and task allocation.	
<u>Evidence of Work Carried out between this meeting and the previous meeting</u>	
• Google Drive link for evidence	
https://drive.google.com/drive/folders/1mB8Cofag3V8hdgsv9EAG6iGU2KB8VLoz?usp=drive_link	

<u>Problems Encountered</u>		
• Difficulty in understanding some React component structures and state management concepts.		
• API structure planning required multiple discussions before implementation.		
• Managing relationships between users, properties, and bookings in the database was challenging.		
• Some frontend responsiveness issues occurred during initial UI development.		
• Time management challenges due to academic workload and other assignments.		
<u>Planned work that was unable to carry out with reasons</u>		
• Frontend and backend integration was not completed.		
• Authentication and role-based login system were postponed.		
• Payment module implementation was delayed.		
Reason: The team mainly focused on establishing the frontend structure, backend setup, and database implementation during this phase.		
<u>Work planned until next meeting</u>		
• Integrate frontend with backend APIs.		
• Implement authentication and role-based access control.		
• Continue frontend development for all user roles.		
• Develop booking and property management functionalities.		
• Implement payment management module.		
• Conduct integration testing and bug fixing.		
<u>Meeting information</u>		
Meeting Date: 07.05.2026		
Meeting time	Start: 9.00 P.M	End: 11.00 P.M
Number of participants: 8 Members		

Supervisor's Comments

<u>Supervisor's Comments</u>		
The student has done.	☐ More than enough ☐ Sufficient ☐ Not Enough ☐ No	Work.
The student is progressing.	☐ Well ahead ☐ Sufficiently ☐ Not Enough	In the project.
Further Comments (if any)		
		
Student's Signature		Supervisor's Signature

- The End -